
CIP# Project Title Description

Capital Improvement Projects On Hold
Project Status Status Update

397 AirCenter Entry Monument Air Center Entry Monument

Pending Funding The project has been cancelled. A notice to reject all bids was 
authorized by City Council on December 12, 2017.

430 Exterior Pavilion Painting Exterior Pavilion Painting

Pending Funding City staff has decided to suspend the project for now.

431 Community Center Interior 
Updates

Painting of interior walls, update/upgrade floor in main entry, replace stage curtains, replace damaged formica face on 
stage and add new classroom dividers

Pending Funding On hold pending funding.

416 Joiner Park Parking Lot Existing parking lot surface needs rehabilitation.  Parking lot needs expanded to accommodate demand and make room 
for solid waste recycle bins.

Pending Funding Project on‐hold awaiting funding authorization.

414 McBean Little League Backstop 
Replacement

Replacing the fence and backstop for the little league fields at McBean Park.

Pending Funding This project deferred due to budget impacts from higher 
priority projects being funded by Fund 245 Park Tax
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424 PCWA Ophir WTP Phase 1 ‐ 
Source Water

PCWA is in the design phase of a new 30 million gallon per day (MGD) water treatment plant at its Ophir Pump Station 
Site in Auburn.  The current PCWA staff plan is to construct the Ophir WTP in phases, with the first phase being a 10 
MGD facility.

Pending Funding Negotiations with PCWA are ongoing.
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